

DHM Workshop

June 2007


Chris Dietz
OHD HL HSEB

Agenda



- Review of operational DHM approach in OB8.3, OB9
- AWIPS II is coming
- CHPS is coming
- CHPS & AWIPS II
- DHM in a CHPS environment
- DHM in the future
- Challenges
- Further Reading

DHM Approach for OB8.3, OB9

AWIPS Operational Baseline



Local applications



(Calibration Assistance Program)

- Retire OHD-developed application
- ASM-maintained application in operational Baseline
- Field-developed application in LAD
- HSMB prototype in LAD

OB8.3 → deploy June 2008
OB9 → deploy ~June 2009

AWIPS II is coming

- **AWIPS Development Environment (ADE)**
 - Service Oriented Architecture (SOA)
 - Toolkit developed by Raytheon
 - Common environment for development and operations
 - Contains Common AWIPS Visualization Environment (CAVE) for GUI development
 - 1st formal version of developer toolkit imminent (June 2007)
- **Complete re-engineering of AWIPS based on ADE**
 - Phased-in via a series of contractual Task Orders (TO)
 - Multi-year execution July 2007 – June 2009
 - Roll-out June 2009 – June 2010
 - OB9 (Summer 2009) will use current AWIPS architecture

CHPS is coming

- **CHPS FEWS Pilot**

- Based on Delft's Flood Early Warning System (FEWS)
- Goal of Pilot is to help RFCs determine if FEWS is a viable replacement for NWSRFS

- **First phase**

- 2 pilot sites: NWRFC, NCRFC
- Demonstration at NWRFC in April 2007 (complete)

- **Second phase**

- 3rd pilot site to be added: ABRFC
- Add “mods-like” capability
- Introduce use of Ensembles at one RFC
- Extra training to allow RFCs to configure basins with little help
- Demonstration at NCRFC in ~Fall 2007 (date TBD)

CHPS is coming (cont'd)

- **Evaluation**
 - Apex currently leading Pilot assessment task
 - Pilot RFCs to identify missing functionality/requirements for first operational version of CHPS
- **Status**
 - FEWS looks very promising
 - Formal decision to be made in Fall 2007 by CHPS Acceleration Team (CAT)
- **Timeframe**
 - CHPS Initial Operating Capability (IOC) targeted for Summer/Fall 2008
 - NWSRFS and CHPS to run together during transition
- **New Paradigm**
 - Shorter, faster releases at Pilot sites
 - Back-to-back ATANs to pilot new capabilities

CHPS & AWIPS II


- **Similar architectural components**
 - Good compatibility
- **CHPS and NWSRFS to co-exist during transition from NWSRFS to CHPS:**
 - NWSRFS to remain in place under current AWIPS architecture
 - Raytheon to write adapter interface to NWSRFS for AWIPS II in final T.O.
 - Details unknown
 - Roll out with 1st release of AWIPS II
 - CHPS IOC not part of 1st AWIPS II delivery
 - CHPS to become new major addition to AWIPS II
 - CHPS will provide RFC-specific features not available in AWIPS II
- **Current Issue: GUIs**
 - FEWS has completely new look and feel: not like CAVE; not like IFP
 - Options: write new CAVE-based GUIs for CHPS; or use FEWS native GUIs with extensions
- **OHD recently initiated task with Raytheon to define interface between CHPS and AWIPS II**
 - Raytheon expects to begin analysis work ~July 2007

DHM in a CHPS environment

- No FEWS built-in distributed modeling capability
 - DHM model engine already engineered to be modular, can be easily incorporated into FEWS
- GUIs to become more CHPS-oriented
 - FEWS native GUIs with extensions, or AWIPS II CAVE GUIs
 - IFP, ICP, IVP GUIs to be consolidated?

DHM in the future

- **HSMB to continue prototyping**
 - Initially continue to use HL-RDHM while CHPS being developed
- **Conversion of HL-RDHM to CHPS**
 - Prototype development based on HL-RDHM must be suspended until conversion complete
- **“Plug-and-play” environment will streamline science-to-operations**
 - Prototype development uses same architecture as software engineering, and same architecture as forecast operations



Challenges

- **Resource Contention**
 - Software engineering staff to be engaged on higher priority projects:
 - CHPS
 - Ensembles
 - AWIPS II
- **Badly need ‘overarching’ plan for DHM**
 - OHD to engage contractor to develop science-to-operations plan
 - OB9 version of DHM to remain in operations until CHPS/AWIPS II arrives
 - Must be integrated with AWIPS II, CHPS schedules

Further Reading

- Delft-FEWS:
<http://www.wldelft.nl/soft/fews/int/index.html>
- OSIP project documentation for CHPS Infrastructure:
<https://osip.nws.noaa.gov/osip/index.php>
[Password protected (email). Look under project # 07-017]
- HOSIP project documentation for Pilot first phase:
<https://bestpractices.nws.noaa.gov/contents/hosip/>
[Password protected (email). Look under Software Architecture, then select Community Hydrologic Prediction System/Flood Early Warning System (CHPS FEWS) Pilot]