

CHPS: Status Update

Jon Roe, Chief OHD/HL/HSEB
Chris Dietz, OHD/HL/HSEB

Semi-Annual HIC Meeting

30 January 2007

Agenda

- ❑ Last HIC Conference: Approach for upcoming projects
- ❑ Progress summary since July 2006
- ❑ Status updates:
 - ResSim
 - CHPS Realization Plan
 - CHPS FEWS Pilot
 - HydroXC
 - Model Expansion
- ❑ AWIPS II coordination
- ❑ OHD science prototypes
- ❑ Next steps

Last HIC Conference: Approach For Upcoming Projects

- Use ResSim opportunity to build-in CHPS
 - [ResSim project](#)
- Lay out roadmap of projects with CHPS built-in
 - [CHPS Realization Plan](#)
- Determine if Delft-FEWS can host NWSRFS
 - [Delft-FEWS pilot](#)
- Continue Hydrology XML Consortium
 - [HydroXC phase 3](#)
- Acquire new COTS models for NWSRFS
 - [Model expansion](#)

Progress Summary since July 2006

- ❑ ResSim (Apex, Delft)
 - Phase 1 Conceptual Design complete
- ❑ CHPS Realization Plan (Apex)
 - Complete
- ❑ Delft-FEWS Pilot (RTi, Delft)
 - Phase 1 Concepts and Plan complete
 - Phase 2 implementation begun
- ❑ HydroXC (Apex)
 - Phase 3 begun
- ❑ Model Expansion
 - SOBEK model acquired for HSMB evaluation
- ❑ Other
 - Arrival of new on-site SOA expert (Sudha Rangan, RSIS)
 - Began discussions with Raytheon on AWIPS II vis-à-vis CHPS

ResSim: Status Update

Project Description

- Enhance and put USACE's HEC Reservoir Simulation (ResSim) model into operational use; also connect to NWSRFS
- Integrate ResSim model into CNRFC operations without directly integrating software within NWSRFS code
- Make all ResSim upgrades easily and quickly available to CNRFC

Three year joint HEC-OHD effort 2006 – 2009

- HEC to provide enhancements to ResSim in two phases (deterministic and probabilistic)
- OHD to provide SOA-based "portal" between NWSRFS and ResSim
 - Solution must work in current CNRFC operational environment (AWIPS)
 - Solution should be CHPS-ready for future operational environment (SOA; use Delft-FEWS)

Funded by Yuba County Water Agency
NWS Task Manager: Rob Hartman, CNRFC

ResSim: Status Update (cont'd)

HEC Progress

- ☐ Phase 1 – Enhancements to ResSim basic deterministic functionality
 - Work Order 1, Task 1: Develop design for enhancements
 - ☐ **Completed 1 November**
 - Work Order 2, Tasks 2-12: Implement features designed in Work Order 1
 - ☐ HEC just beginning Work Order 2
- ☐ Phase 2 – Enhancements to support ensembles
 - Work Order 3, Task 13: Design ensemble features
 - Work Order 4, Tasks 14-17: Implement features designed in Work Order 3

ResSim: Status Update (cont'd)

OHD Progress

- ❑ Contract with Apex & Delft
 - Begun 1 June
 - Phase 1: Develop conceptual design
 - Phase 2: Implement
- ❑ Phase 1
 - “Discovery Engagement” with HEC, CNRFC in August
 - Apex-Delft technical recommendations to OHD in October
 - ***Final CONOPS, Plan delivered to OHD in December***
 - ***HOSIP Gate 1 passed January***
 - HOSIP Gate 2/3 (combined) on 21 February
- ❑ Phase 2
 - SOO submitted to contracts December
 - Implementation work beginning January
 - Target completion date: July 2007

CHPS Realization Plan: Status Update

- ❑ Formerly referred to as “Road Map”
- ❑ Secured participation of CHPS Acceleration Team (CAT)
 - CAT formed January 2006
 - NWRFC, NCRFC, CNRFC, ABRFC
 - OHD Senior Scientist
- ❑ Contract with Apex
 - Begun 3 July
 - 1st meeting in Kansas City 10 July (last HIC Conference)
 - Monthly conference calls in August, September, October

CHPS Realization Plan: Status Update (cont'd)

- 18 September – **new direction**
 - Finding: NWSRFS infrastructure not a part of CAT's vision for future operations
 - Look outside OHD for ready-made alternatives
 - Consider Delft FEWS; arrange demo

- 16 October – Delft-led demo of FEWS to CAT
 - Conclusion: promising option
 - Recommendation: put together a focused FEWS-based pilot system running in NWS environment at selected RFC(s)

CHPS Realization Plan: Status Update (cont'd)

- ❑ December – Realization Plan *complete*; Highlights:
 - By June 2007: Provide limited demonstration of FEWS at one or two RFCs
 - By June 2007: Demonstrate FEWS as part of ResSim solution at CNRFC
 - By January 2008: Assess suitability of FEWS as the modeling infrastructure software for RFCs
 - By July 2008: Define broader requirements for new forecasting environment
 - ❑ Collaborate with Raytheon on integration of CHPS with AWIPS II
 - By December 2008: Test first baseline CHPS for 2-3 RFCs (note: already too late for AWIPS OB8 baseline!)
 - January – September 2009: Full roll-out for first baseline CHPS to all RFCs (AWIPS OB9 schedule not confirmed)

CHPS FEWS Pilot: Status Update

- Approach
 - Engage Delft via RTi contract to develop the pilot
 - Leverage RTi NWSRFS knowledge/experience
 - Demonstrate viability of FEWS in an NWS RFC environment
 - Purpose is to demonstrate complete forecast model thread on representative river basins
 - Purpose is NOT to compare FEWS results with NWSRFS
 - Accomplish in a short time
 - Develop as little throw-away code as possible (maximize re-use)
 - Keep all CAT members in the loop
 - Monthly status reports
 - All members to attend final demo
 - Use HOSIP Gate reviews to gain insight into technical details
 - Conduct risk reduction activities
 - Create OHD development team
 - Monitor AWIPS II developments
 - Arrival of new RTi Program Manager Silver Spring – Saud Amer

CHPS FEWS Pilot: Status Update (cont'd)

Delft-RTi activities

- ☐ Contract begun 26 September
- ☐ Phase 1 - **Complete**
 - Define key minimum requirements for demo system
 - Select basins for demo
 - ☐ NWRFC: Santiam River
 - ☐ NCRFC: Red River, Buffalo River
 - Develop conceptual solution and implementation plan
 - Passed HOSIP Gate 2/3 24 January
- ☐ Phase 2
 - Implement - underway
 - Demo at NWRFC in April 2007

CHPS FEWS Pilot: Status Update (cont'd)

Risk Reduction: OHD Development Team activities

- ❑ Team composition
 - Lead: Sudha Rangan, RSIS. Multi-year practical SOA expertise
 - Two other part-time developers (shared with other OHD projects)
- ❑ Integrate new Frozen Ground SAC-SMA model ("Heat Transfer" version) into FEWS Pilot. Advantages:
 - Develops FEWS experience in-house; enables OHD to evaluate quality of contractor-developed software
 - Demonstrates ease with which OHD science prototypes can be integrated into operations
 - Provides enhanced functionality at demo sites

CHPS FEWS Pilot: Status Update (cont'd)

Risk Reduction: OHD Development Team activities

☐ Current status

- Software coding to connect original Fortran-based OHD model to FEWS *complete*
- FEWS loaded on OHD system - integration tests underway
- Next: port Fortran prototype model code to Java
 - ☐ Re-use SAC-SMA Java code already in use in SSHP
 - ☐ SSHP code highly modular, so new model code easily integrated
 - ☐ Due date 16 February – on track

CHPS FEWS Pilot: Status Update (cont'd)

Risk Reduction: Monitor AWIPS II developments

- Ensure participation of FEWS Pilot Team Lead (Sudha) in AWIPS II activities
- Install AWIPS Development Environment (ADE) locally, as Raytheon delivers capabilities (Oct 2006 – June 2007)
 - Conduct independent assessment of ADE capabilities
 - Provide Raytheon ADE developers with feedback for corrections and improvements
 - Begin analysis of possible integration points with CHPS
- Attended Raytheon's first ADE training last week (1/23 - 1/25): Sudha, Chip, Hank

(See later slide for more details on AWIPS II status)

CHPS FEWS Pilot: Status Update (cont'd)

Final capabilities planned for pilot system:

- Snow model – use existing Delft model, such as a degree-day model (as placeholder)
- SAC-SMA model – port the latest OHD frozen ground model to FEWS
- Unit hydrograph operation – use Delft existing
- Routing model – use Delft SOBEK model (configured on the Red River Basin)
- Reservoir model – use simple Delft reservoir model that can reasonably mimic basic functionality currently implemented in an existing SSARR, RES-SNGL or RES-J model
- Include functionality provided by ADD/SUB and ADJUST-Q

CHPS FEWS Pilot: Status Update (cont'd)

Next steps beyond the pilot

- NWRFC and NCRFC to run FEWS May through December 2007
- CNRFC to run FEWS as part of ResSim solution beginning June 2007
- Regular conference calls with demo sites to review usability, functionality, issues, etc.
- Develop “success criteria”: how OHD decides whether to adopt FEWS as the successor to NWSRFS for its river forecasting infrastructure
- Final assessment on adoption of FEWS
- Begin requirements process, per the Realization Plan

HydroXC: Status Update

Phase 3 Goals

- ❑ Develop & publish version 3.0 of schema with more detailed sub-schema templates for common data objects
- ❑ Develop adapter capable of reading and writing SHEF messages and generating HydroXC-compliant XML (examine suggestion from SR for E-19 data sharing)
- ❑ Continue to foster collaboration with similar organizations such as CUASHI

Progress & Status

- ❑ December
 - Phase 3 kick-off meeting held on 1 December
- ❑ Visit <http://www.nws.noaa.gov/ohd/hydroxc/index.html>
 - Site to be moved to www.hydroxc.org in Q2 FY07
- ❑ OHD to provide sponsorship until Consortium gains momentum
 - Apex to continue coordination for Consortium
 - Dr. Michael Piasecki (Drexel University) to take over technical leadership
- ❑ Next: Apex to present draft sub-schemas in early February

Model Expansion: Status Update

- Evaluate alternative models
 - HSMB currently evaluating several hydraulic models to supplement FLDWAV & provide RFCs with alternatives
 - Evaluation due to end June 2007
 - Refer to HSMB Hydraulics Group presentation
- Provide the means to access other models
 - HEC ResSim adapter has been designed to provide easy access to other HEC models
 - Models similar to NWSRFS models will be included in the FEWS Pilot (e.g., Delft snow model will be substituted for NWSRFS Snow-17)

AWIPS II: Status Update

- ❑ OHD meeting with Raytheon AWIPS II architect on 27 September
 - OHD provided detailed review of NWSRFS architecture & design
 - Raytheon underestimated complexity; seeks OHD help
- ❑ AWIPS II:
 - AWIPS Development Environment (ADE) due June 2007
 - ❑ All development orgs received 1st training January 2007
 - ❑ Follow-up training expected later in the year
 - Raytheon to re-engineer all AWIPS components by late 2009
 - ❑ Raytheon is conducting re-engineering analysis NOW

AWIPS II: Status Update (cont'd)

- AWIPS II (cont'd):

- Raytheon's approach to Hydro:

- WFO hydro to be fully integrated within ADE/Common AWIPS Visualization Environment (CAVE)
 - Meeting on 10 January with Raytheon revealed approach based on simply re-casting existing NWSRFS (CHPS will provide completely new infrastructure not based on NWSRFS)
 - Future of RFC user interaction within CAVE is unknown
 - Could be part CAVE, part RFC unique

- Continue to monitor AWIPS II progress via ADE deliveries

- SOA expert (Sudha) currently evaluating ADE in parallel with FEWS

OHD Science Prototypes

- ☐ Ensembles
 - Formation of new Experimental Ensembles Forecast System (XEFS) working group
 - ☐ XEFS group co-led by CAT member (Rob Hartman)
 - ☐ OHD CHPS lead (Chris Dietz) also a member
 - ☐ Operational concepts currently being refined
 - XEFS must ultimately be re-architected for CHPS
 - FEWS may already provide some basic tools – OHD to investigate
- ☐ Distributed Modeling
 - Continue with NWSRFS-based version through at least end of OB8
 - Time frame for CHPS-based solution yet unknown
 - ☐ Modular OB7.2 design will allow maximum code re-use
- ☐ Ultimately all new science prototypes must be developed in a CHPS environment

Next Steps

- ❑ Continued RFC involvement in evolution of CHPS
- ❑ Demonstration in April of FEWS Pilot at NWRFC (report will be provided at next HIC Conference)
- ❑ Assessment of FEWS Pilot through operational use later in the year
- ❑ End of 2007 - begin definition and prioritization of future CHPS requirements, such as:
 - calibration tools
 - verification tools
 - short, medium, and long-term ensembles processing
 - distributed modeling capability including accommodation for future extensions
 - probabilistic distributed modeling
 - grid editor
 - other (e.g., Index Velocity Ratings)
- ❑ Develop a CHPS web page – currently under construction; URL will be available before next HIC Conference

End of Presentation

Comments or Questions?