

CHPS: Status Update

Jon Roe, Chief OHD/HL/HSEB
Chris Dietz, OHD/HL/HSEB

Semi-Annual HIC Meeting

24 July 2007

Agenda

Slide

- Progress summary
 - Since January 2007 HIC meeting..... 3
- Project status updates
 - ResSim..... 5 - 7
 - CHPS FEWS Pilot..... 8 - 15
 - AWIPS II – CHPS Interface..... 16 - 17
 - Hydraulic model into CHPS..... 18 - 20
 - CHPS model expansion..... 21 - 23
 - HydroXC..... 24
- Next steps..... 25

Summary of Progress

- ❑ CHPS Information: One Stop
- ❑ ResSim (Apex, Delft, HEC)
 - Implementation phase, initial install at CNRFC (9 July)
- ❑ CHPS FEWS Pilot (RTi, Delft, OHD/RSIS)
 - First pilot demo done (April); enhancements underway
- ❑ AWIPS II – CHPS Interface (Raytheon, Apex, Delft)
 - Initiated contract task with Raytheon (June)
- ❑ Hydraulic Model into CHPS (Apex, OHD, HEC)
 - HEC-RAS implementation analysis contract initiated (June)
- ❑ CHPS Model Expansion (OHD/RSIS)
 - XEFS work started (June)
- ❑ HydroXC (Apex)
 - Demo of SHEF .B to XML converters (June)

CHPS Information

CHPS web site now operational:

<http://www.nws.noaa.gov/ohd/hrl/chps/index.html>

(Contains background information, quarterly status updates, other links)

ResSim: Background

☐ Project Description

- Enhance and put USACE's HEC Reservoir Simulation (ResSim) model into operational use at CNRFC from NWSRFS
- Link ResSim model into CNRFC operations without directly integrating software within NWSRFS code
- Make all ResSim upgrades easily and quickly available to CNRFC
- Ultimately provide to all RFCs

☐ Three year joint HEC-OHD effort 2006 – 2009

- HEC to provide enhancements to ResSim in two phases (deterministic and probabilistic)
- OHD to provide SOA-based “portal” between NWSRFS and ResSim
 - ☐ Solution must work in current CNRFC operational environment (AWIPS)
 - ☐ Solution should be CHPS-ready for future operational environment (SOA; use Delft-FEWS)

☐ Funded by Yuba County Water Agency

ResSim: HEC Status Update

- ☐ Phase 1 – Enhancements to ResSim basic deterministic functionality
 - Work Order 2, Tasks 2-12: Implement features designed in Work Order 1
 - ☐ Early Linux version of ResSim delivered to Delft at end of June for integration with Delft-FEWS
 - ☐ Final acceptance testing of Linux/enhanced ResSim running at CNRFC expected mid-September
- ☐ Phase 2 – Enhancements to support ensembles
 - Work Order 3, Task 13: Design ensemble features
 - ☐ Not started
 - Work Order 4, Tasks 14-17: Implement features designed in Work Order 3
 - ☐ Not started

ResSim: OHD Status Update

- ❑ Contract with Apex & Delft
- ❑ Phase 1: Design
 - *HOSIP Gate 2/3 passed 21 February*
- ❑ Phase 2: Implementation
 - Technical design *complete*
 - ResSim adapter implementation *complete*
 - Configuration and installation of Delft-FEWS @ CNRFC *complete*
 - First delivery of HEC's Linux-based ResSim *complete*
 - (Final HEC functional updates *still in progress*)
 - CNRFC functional testing *beginning now*
 - Acceptance testing scheduled for mid-September
 - ATAN for CNRFC to be initiated in August
 - HOSIP Gate 4 expected September
 - CNRFC to run parallel with normal operations this winter

CHPS FEWS Pilot: Background

☐ Approach

- Demonstrate viability of FEWS in an NWS RFC environment
 - ☐ Purpose is to demonstrate complete forecast model thread on representative river basins
 - ☐ Purpose is NOT to compare FEWS results with NWSRFS
 - ☐ Accomplish in a short time
 - ☐ Develop as little throw-away code as possible (maximize re-use)
- Keep all CAT members in the loop
 - ☐ CAT = NCRFC, NWRFC, ABRFC, CNRFC, OHD Sr. Scientist
 - ☐ Regular status reports, “CHPS FEWS Pilot Project” list server
 - ☐ All members to attend final demo
 - ☐ Use HOSIP Gate reviews to gain insight into technical details

CHPS FEWS Pilot: Status Update

Delft-RTi activities

- Phase 2: Implementation - **complete**
 - RTi wrote DB Export application to extract data from operational IHFS database for use by Delft-FEWS
 - Delft configured selected basins for NCRFC and NWRFC, set up workflows
 - Everything completed by April 17 2007

CHPS FEWS Pilot: Status Update

OHD/RSIS Development Team activities

- Phase 2: Implementation - **complete**
 - Started with original Fortran lumped SAC-SMA HT model from Victor Koren – delivered (wrapped) to Delft 26 Jan 2007
 - Ported Fortran to Java, using SSHP version of SAC-SMA as a basis – delivered to Delft 26 Feb 2007
 - Re-factored Java version of SAC-SMA HT
 - Fixed bugs identified during testing
 - Future delivery(ies) to be arranged

CHPS FEWS Pilot: Status Update

CHPS FEWS Pilot contains:

- ❑ Unit Hydrograph operation (Delft's existing Unit Hydrograph operation)
- ❑ Snow model (Delft's existing SNOWMELT model)
- ❑ SAC-SMA with Heat Transfer model (SAC-SMA HT application converted to Java and integrated with FEWS by OHD/RSIS)
- ❑ Channel Routing model (Delft's existing Muskingham method)
- ❑ Reservoir Routing model (Delft's existing reservoir model)
- ❑ Workflows that mimic existing HCL (Delft's existing XML-based control flow)
- ❑ Basic time series transformations (Delft's existing time-series transformations)
- ❑ Ability to conduct 'what-if' scenarios (Delft's existing what-if capability)
- ❑ Estimation of missing data and computation of basin area averages from point values (Delft's existing modules, similar to NWSRFS pre-processors)
- ❑ Export of data from the operational AWIPS IHFS database to FEWS (DB Export application developed by RTi)

CHPS FEWS Pilot: Results

- Pilot demo held at NWRFC April 17-18, 2007
 - Outcome: successful yet need more features to determine if FEWS is the right solution for RFCs
 - CAT members defined features
 - OHD initiated new contract task – to be awarded this week?
- HOSIP Gate 4 passed May 9, 2007
 - Original pilot project complete
 - Enhancements will be handled as different HOSIP project

CHPS FEWS Pilot: Results

☐ Features to be added:

- Convert the pilot to a client-server system at each Pilot RFC (multi-forecaster)
- Configure and install the pilot system at ABRFC
- Develop a MODS-like capability to supplement the FEWS “what if” scenario; base on the “Tune” capability developed by Delft for their PRTF Model
- Port NWSRFS SNOW-17 operation into FEWS Pilot
- Provide extra support for the existing FEWS Pilot systems, including:
 - ☐ Training for NWRFC, NCRFC, and ABRFC to teach them how to try some configuration work independently (e.g., configure a new basin)
 - ☐ Assist NWRFC with re-configuring the Santiam basin into separate segments
 - ☐ Configure one Pilot RFC (site to be determined) to use hydrologic forecast ensembles
 - ☐ Support for reported problems and small change requests
- Conduct workshop to demonstrate the new features

CHPS FEWS Pilot: Next Steps

CAT Meeting 18 June; strategy adjusted:

- Hold off FEWS Pilot evaluation for now
- Wait for added features/training (Enhanced Pilot)
- CAT members & OHD to define required capabilities for CHPS Initial Operating Capability
 - Chris now compiling IOC capabilities input
- Identify gaps between Enhanced Pilot & CHPS IOC
- Conduct cost-benefit analysis
- Arrive at decision point spring 2008

CHPS FEWS Pilot: Late News

- ☐ Unanticipated contract delays have prevented RTi/Delft from formally beginning work on this project
- ☐ Conference call (7/19) to discuss impact of delay: RTi (Danny Dishon), Delft (Karel Heynert), OHD (Jon Roe, Chris Dietz)
- ☐ Outcome
 - One month schedule slip
 - Hold project kickoff meeting on Aug 14
 - Installation/upgrades Nov 26 to Dec 7
 - Workshop week of Dec 10 to Dec 14
 - ☐ Where? Balmy ABRFC or frigid NCRFC?

AWIPS II – CHPS Interface

☐ AWIPS II Overall Project:

- AWIPS Development Environment (ADE) v1.0 delivered June 2007
 - ☐ All development organizations received some specific ADE training
 - ☐ OHD to receive OS&T-sponsored SOA training this fall
- Raytheon to re-engineer all AWIPS components using ADE services
 - ☐ AWIPS II Release 1.0 to be delivered June 2009 – June 2010
 - ☐ NWSRFS to get simple black box wrapping, same look & feel
 - ☐ CHPS to replace NWSRFS after AWIPS II roll out
- Comprehensive talk by Jason Tuell later today

AWIPS II – CHPS Interface

- ❑ OHD initiated task with Raytheon (RIS) in June
 - RIS will analyze Delft-FEWS Pilot as example of CHPS
 - RIS and Apex/Delft will jointly define boundaries between RFC-hydro and AWIPS II and identify tasks to be completed
 - Analysis results critical for CHPS GUI decisions
 - OHD to allocate tasks appropriately (some OHD, some contractor)
 - RIS setting up first Technical Interchange Meeting (TIM) for August

Hydraulic Model into CHPS


- ❑ Hydraulic model key component for CHPS
Initial Operating Capability
- ❑ FLDWAV in use now
- ❑ HEC-RAS desired in CHPS

Hydraulic Model into CHPS

- ❑ OHD began discussions in June with HEC to incorporate HEC-RAS into CHPS
 - Apex hired to conduct analysis of CHPS work involved to link to HEC-RAS in a way similar to ResSim
 - HEC to make RAS engine run in AWIPS environment
 - Complex/large RAS GUI needs Windows – not easy to port
 - ‘Interim’ solution requires Windows platform for calibration
 - Need to assure that Windows RAS engine is identical to Linux RAS engine to make hybrid solution work
 - HEC to do most of the work; may use other contractors if needed (e.g., Delft, RSIS, RTi)

Hydraulic Model into CHPS

Proposed 'interim' solution for HEC-RAS into CHPS



CHPS Model Expansion

☐ Ensembles

- eXperimental Ensemble Forecast System (XEFS) working group delivered “Design & Gap Analysis” report to Gary Carter on 11 May 2007
- Oversight Committee formed May 2007:
 - ☐ Rob Hartman, CNRFC
 - ☐ DJ Seo, OHD
 - ☐ Chris Dietz, OHD
 - ☐ Mary Mullusky, OCWWS
- Execution Manager identified (Chris Dietz, OHD)
- Inventory of prototype software began June 2007
- Draft implementation plan due August 2007
- Must be done within CHPS framework
- XEFS project update coming Thursday

CHPS Model Expansion

- Operational Distributed Hydrologic Modeling
 - Continue with NWSRFS-based version of DHM until after AWIPS II roll out
 - Schedule for CHPS-based DHM solution yet unknown
 - Modular design of prototype HL-RDHM and baseline DHM will facilitate maximum code re-use into CHPS

CHPS Model Expansion

- Ultimately all new science prototypes will be developed in a CHPS environment greatly reducing time and effort to get science into operations

HydroXC: Status Update

Progress

- ❑ www.hydroxc.org web site went live (April)
 - Old link still available, <http://www.nws.noaa.gov/ohd/hydroxc/index.html>
- ❑ Schema version 3.0 posted to website
- ❑ First set of hydrologic object templates defined
- ❑ Dr. Michael Piasecki (Drexel University) presented at Geoinformatics Data to Knowledge Conference in San Diego, CA, May 17 - 18, 2007
- ❑ Apex developed proof of concept tools capable of converting back and forth between SHEF .B format and HydroXC format. Demonstrated at Consortium meeting on June 21

Future Plans

- ❑ More objects and tools needed; Consortium members need to help
- ❑ OHD plans to continue by incorporating HydroXC in future projects where appropriate

Next Steps

- ❑ Continued RFC involvement in evolution of CHPS
- ❑ Continue examination of Delft-FEWS as infrastructure for CHPS to get to decision
- ❑ All new RFC science projects to be targeted for CHPS
- ❑ Top OHD priorities for CHPS:
 - CHPS Initial Operating Capability
 - XEFS into CHPS
 - Integration with AWIPS II
 - HEC-RAS hydraulic model into CHPS

End of Presentation

Comments or questions now?

More open CHPS discussion later today