

## AHPS FY05 Work Plan Development Timeline

<b>Date</b>	<b>What</b>	<b>Responsible Party</b>
Wed. 15 September, 2004	Team Leader kickoff meeting	Donna Page
Wed. 22 September	Draft Work Plan developed for each theme team	Team Leaders with John Ingram and Bob Brown
22 Sept. – 14 Oct.	Teams review draft plans, documents, decide on plan	Teams
Friday 15 October	Draft Plans due	Team Leaders
18-22 October	Review draft plans for overlaps, gaps. Revise as needed. Produce recommended spend plan.	Donna Page
25 October	Distribute updated draft work plans and spend plan to ARC	Donna Page
26 Oct. – 1 Nov.	Review draft plans	ARC
2-3 November	Discuss and amend plans Provide recommended plans to Hydrology Program Manager	ARC
10 November	Approve final plans	Hydrology Program Manager (Gary Carter)