

AWIPS-II GOVERNANCE

- Status
 - Established Governance Vision Team
 - Members from OST/SEC and Raytheon
 - Defined Governance
 - Defined Governance Areas
 - Includes list of decisions
 - Establishing web site
 - Finalizing Roadmap
 - Established Local Applications Pilot team
 - Members from OST/SEC, OPS, Regions, Raytheon (AWIPS II and O&M)
 - Kickoff meeting set for April 10
 - Focus on Requirements, Development Paradigm, Release Process, Installation and System Standards
 - Goal is to define a specific set of measurable policies and controls, standards and best practice methodologies
 - Complete internal reviews by July 3, 2008
 - Establish second team to address Baseline Software in July 2008
 - Members from OST/SEC, OST/PPB, OCWWS, Raytheon (AWIPS II and O&M), OPS, Development Organizations (GSD, MDL, OHD)
 - Establish third team to address Baseline and Local Hardware in January 2009

AWIPS-II Governance Action Items

Description	OPR	Status
Finalize Road map	Mandel	Open; April 11
Gather existing Governance documentation for Software Baseline team	Mandel	Open; May 30
Develop signoff procedures for policies and controls, standards and guidelines that are produced from this effort	Governance Vision Team	Open; May 30
Establish Web-based repository for all documents	Governance Vision Team	Open; May 30