

# GFESuite Update for the ISST

Mark Mathewson

Jan 21, 2004

# Development Tasks (ISST)

Satellite, Climate, Better Smart  
Tools, Radar, New Model Data

# Satellite Data in the GFE

- ◆ Approximately 50% finished.
- ◆ Raw satellite data is available in RPP software versions.
  - Only GOES data, not POES so far
- ◆ Smart inits are required to translate the raw data into “temperatures”.
  - Need a good equation – ones we have are not valid.
- ◆ Need good color tables.

# Climate Data in the GFE

- ◆ Approximately 10% finished.
- ◆ Working with NCDC to provide max/min monthly normals.
- ◆ Received sample set of data (4km resolution).
  - Able to display it on the GFE in test mode.
- ◆ Software needs to be written:
  - Allow access from tools and GFE displays
  - Interpolate temperatures to daily max/mins
  - Need to add capability in server to handle data.
- ◆ Need to acquire remainder of data from NCDC

# Better Smart Tool Infrastructure

- ◆ Approximately 10% finished.
- ◆ Required to improve interpolation techniques in the GFE.
- ◆ Infrastructure will permit much more control/capability in smart tools.
  - Example: smart tools deal with only 1 grid at a time, need to look over time to do multiple grids.

# Radar Data in the GFE

- ◆ Approximately 10% finished.
- ◆ Some prototyping done to bring in radar data to the GFE.
- ◆ Issues:
  - Radar mosaics are what is really needed, not individual radars.
  - GFE designed for 1hr grids, radar will be 6 minute grids. Some redesign required.

# New Model Data

## ◆ New GFS/Eta data

- Has not been delivered on the SBN
- Not clear what fields are now planned.
- Not clear when the fields will be delivered.

## ◆ FSL can't make any changes until the data is flowing.

- Need to critique the changes we make.

## ◆ Field still has virtually useless model guidance fields for smart init for Day 4-7.

# Other Development Tasks

Intersite Coordination, VTEC,  
Virtual Parms, Background  
Processing



# Intersite Coordination

- ◆ A significant problem with ISC was discovered 15 months ago.
  - Snow/QPF overlays from adjacent offices and the home office depicted different time periods.
  - Made it impossible to collaborate
- ◆ This is finally being resolved with significant architectural changes to the GFE.

# VTEC

- ◆ VTEC requirements are taking a significant amount of development time.
  - Will likely push off all science issues for the next quarter.
- ◆ VTEC mandate from HQ: “top priority”
- ◆ Very complicated schema to integrate concept with the IFPS concept, along with w/w/a.

# Virtual Parm

- ◆ A fallout of the ISC problem/solution.
- ◆ May not release/expose this to the field yet.
- ◆ Allows definitions (equations) of weather elements that are automatically calculated on-the-fly:
  - Examples: Why run a smart tool to derive RH, when you already did Td and T?
- ◆ Could save forecasters lots of time, since it will impose meteorological consistency.

# Background Processing

## ◆ Helps performance

- Limits number of concurrent background processes.

## ◆ Allows queuing of tasks (formatters, ifpIMAGE, scripts) from the GFE:

- To run on the GFE machine
- To run on the ifpServer machine

## ◆ Running on server

- Should increase GFE performance
- Should run faster (no network)

# Other Tasks

Support, Performance, Text  
Formatters

# Field Support

- ◆ Consuming a fair amount of resources in the following areas:
  - Text Formatter
  - Performance Problems (in the field)
  - General consultation/help on:
    - ◆ Listservers
    - ◆ Trouble Tickets
  - Estimate 15-25% of resources going towards this.

# Performance

- ◆ Significant performance problems in the field with IFPS15.2
  - GFEs “freeze” for up to 30 seconds at a time.
- ◆ NWSH, NGIT looking into problems with the px operating system.
  - Known problem in the computer world with the px system.
  - Patches will address some of the GFE performance problems.

# Text Formatters

## ◆ Text Formatter IWT

- To determine support issues for GFE formatters.

## ◆ Improved Weather Phrasing

## ◆ Another 100 or so requested enhancements or bugs identified.

## ◆ Allocations: 0.2 to 0.4 person year



# When will enhancements be deployed?

RPP?, IFPS?

# Schedules

- ◆ There currently are some development/schedule conflicts.
- ◆ Due to large amount of changes, these must be alpha field tested.
- ◆ IFPS16 – target for some changes
  - Due no later than mid-Feb. to NWSH
  - Not enough remaining development time.
  - Thus could slip to IFPS17 (early fall deployment).