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Branch Chief Report by HOSIP Project Status

Bonnin, Geoffrey

BranchChief

Conditional 
Approval

P-2005 019 3Hydrologic Ensemble Hindcaster Demargne, Julie Seo, DongJun Demargne, Julie Update on 
completion of DR 
18809

9/15/2005 7/31/2007 7/9/2008 .

Conditional 
Approval

P-2007 023 2Lumped and Distributed Model 
Parameterization

Smith, Michael Smith, Michael Bonnin, Geoffrey Review & 
concurrence on 
post gate changes

5/26/2007 3/13/2008 3/26/2008 .

Conditional 
Approval

P-2008 004 2High Resolution Radar Precipitation 
Evaluation

Miller, Dennis Kitzmiller, David Bonnin, Geoffrey Address Gate 2 
review comments

1/2/2008 3/26/2008 4/23/2008 .

Folded into 
another project

P-2006 012 1FLDWAV Enhancement - Wind 
Effect

. Reed, Seann Bonnin, Geoffrey Approval of P-
2008-007

2/13/2006 7/31/2007 .

Folded into 
another project

P-2007 014 2Dam Break Analysis Tool Moreda, Fekadu Reed, Seann . Stage 2 input 1/5/2008 8/15/2008 .

Gate Pending P-2008 007 1Develop Requirements for Adding 
Wind Modeling Capabilities into 
HEC-RAS

Mashriqui, 
Hassan

Reed, Seann Bonnin, Geoffrey HOSIP Gate 1 
Review

6/4/2008 6/27/2008 .

Gate Pending P-2008 008 1Develop Improved Guidance for 
Dam Break Forecasting

Moreda, Fekadu Reed, Seann Bonnin, Geoffrey Gate 1 approval 6/26/2008 7/17/2008 .

Idle P-2005 004 2Radar Based Probabilistic 
Quantitative Precipitation Estimates 
(PQPE)

Kitzmiller, David Kitzmiller, David . Resources 2/23/2005 4/6/2005 .
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Idle P-2005 027 2Evaluation of Hydrologic Forecasts 
in Puerto Rico based on the use of 
USGS

Smith, Michael Smith, Michael Smith, Michael Resources 12/28/2005 1/30/2006 .

Idle P-2005 038 2Extrapolative Statistical Rainfall 
QPF 0-3 Hour Prediction

Kitzmiller, David Kitzmiller, David . OSIP Resources 12/14/2005 .

Idle P-2005 039 1NWSRFS Gridded Temperature 
Forecast Input

Kitzmiller, David Kitzmiller, David Kitzmiller, David Revise SON for 
GL

3/21/2005 4/6/2005 .

New SON P-2008 009 12 Dimensional Modeling of River-
Estuary-Ocean Interactions to 
Enhance Operational River 

Mashriqui, 
Hassan
Hassan

Reed, Seann Atkins, Deb Review of SON 7/29/2008 8/15/2008 .

On-hold P-2005 012 2Data Quality Model Calibration - 
IDMA

Smith, Michael Smith, Michael Smith, Michael Project Resources 3/16/2005 .

On-hold P-2005 026 3Simple Hydraulic Routing Technique 
(SHRT)

Reed, Seann Reed, Seann . Resources 9/29/2005 9/30/2005 11/9/2005 .

On-hold P-2007 007 2Deriving Improved & Higher 
Resolution Slope & Flow Direction 
Grids for DHM

Reed, Seann Smith, Michael . Funding for Stage 
2

11/13/2007 .

On-hold P-2007 016 2Modify HL-RDHM to Generate 
Lateral Inflows for FLDWAV

Smith, Michael Smith, Michael . Resources for 
stage 2

10/1/2007 11/23/2007 .

On-track or active P-2005 005 3Ensemble Post Processor Evaluation Regonda, Satish Seo, DongJun . XEFS Dev Plan 12/12/2006 12/31/2007 .
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On-track or active P-2005 008 2North-American Scale Remote 
Sensor Precipitation Estimate

Kitzmiller, David Kitzmiller, David Andre, Marylin Review new 
version of 
CONOPS

7/3/2008 8/1/2008 .

On-track or active P-2005 018 3Data Assimilator for Research Dist. 
Hydrologic Model (RDHM)

Lee, Haksu Seo, DongJun Lee, Haksu Stage 3 
completion

7/31/2006 2/15/2008 .

On-track or active P-2005 020 3Hydrologic Ensemble Preprocessor II Wu, Limin Seo, DongJun Seo, DongJun XEFS Dev Plan 8/24/2005 9/29/2007 XEFS-1

On-track or active P-2006 001 3Test Improvements to QPE in the 
TAR River Basin

Van Cooten, 
Suzanne

Kitzmiller, David Van Cooten, 
Suzanne

NSSL 1/10/2007 9/27/2007 .

On-track or active P-2007 010 2Change HL-RDHM to Interpolate 
Inputs

Smith, Michael Smith, Michael . . 4/17/2007 6/16/2007 .

On-track or active P-2007 021 3Transition from FLDWAV to HEC-
RAS; Forecast Implications & 
Transition Tools

Gutierrez, 
Angelica

Reed, Seann . . 5/21/2008 8/15/2009 .

On-track or active P-2008 003 3Dual-Polarization Solutions to Partial 
Radar Beam Blockage

Miller, Dennis Kitzmiller, David Stage input . 6/4/2008 8/15/2008 .

On-track or active P-2008 005 3Test Space-Based Radar Calibrated 
(GOES) Precipitation Impacts on 
Streamflow Forecasting

Zhang, Yu Kitzmiller, David . . 6/30/2007 8/30/2010 .

Re-work 
Requested

P-2005 022 3VAR Verification, Validation & 
Enhancement

Seo, DongJun Seo, DongJun Seo, DongJun Review / Q/A of 
ADD

9/26/2005 11/30/2007 11/9/2005 .
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Sr. Scientist 
Review

P-2005 036 2Snow Modeling - Data Quality 
Research

Smith, Michael Smith, Michael Restrepo, Pedro Approval for 
closure

3/23/2007 4/18/2007 .

Sr. Scientist 
Review

P-2007 008 3Dynamic Inundation Mapping 
Evaluation

Cabrera, Reggina Reed, Seann Restrepo, Pedro Approval of 
Science Report

10/1/2006 11/30/2007 .

Waiting for input P-2005 010 3Flash Flood Forecasting - New 
Distributed Modeling Techniques

Reed, Seann Smith, Michael Smith, Michael Closeout 
documentation/ 
instructions

11/23/2005 9/30/2008 .

Waiting for input P-2005 013 2Snow Modeling Intercomparison II 
(Snow MIP II)

Smith, Michael Smith, Michael Smith, Michael Updated 
Research Plan

3/23/2007 4/18/2007 .

Waiting for input P-2005 015 3Distributed Model Intercomparison 
Project (DMIP) 2

Smith, Michael Smith, Michael Smith, Michael Stage 3 
Documents

11/15/2006 1/15/2008 .

Waiting for input P-2005 030 3Ensemble Preprocessor for Global 
Forecasting System (GFS)

Schaake, John Seo, DongJun Schaake, John Stage 3 
documents

7/27/2005 9/24/2005 2/15/2006 XEFS-1

Waiting for input P-2006 010 1Hydrologic Ensemble Preprocessor 3 Schaake, John Seo, DongJun Schaake, John Revised SON 12/5/2005 2/20/2006 XEFS-1

Page, Donna

BranchChief

On-track or active P-2007 018 1Develop HOSIP Training Plan, 
HOSIP Charts

Andre, Marylin . Andre, Marylin . 11/3/2006 .
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On-track or active P-2008 006 3HOSIP Web Page Renovation 
Project

Chen, Ruiming Varone, Tony Andre, Marylin Testing FTP 
function using 
Filezila

3/14/2008 5/16/2008 .

Roe, Jon

BranchChief

Awaiting 
deployment

P-2005 003 5High-Resolution Precipitation 
Estimator (HPE)

Miller, David Fresch, Mark . . 5/30/2008 9/5/2008 OB8.3

Awaiting 
deployment

P-2005 011 5Interactive Calibration Program 
(ICP)  Replacement

Vo, Ai Gofus, Joseph . . 1/8/2008 6/15/2008 OB8.3

Awaiting 
deployment

P-2005 031 5Daily QC into MPE Lawrence, Bryon Glaudemans, 
Mark

. . 5/30/2008 9/5/2008 OB8.1

Awaiting 
deployment

P-2005 034 5NWSRFS Reservoir Tools 
Enhancement

Hsu, Kuang-shen Gofus, Joseph . . 1/8/2008 6/15/2008 OB8.3

Awaiting 
deployment

P-2006 013 5Synchronize RFC Archive DB with 
IHFS Database Metadata

Erb, Russ Glaudemans, 
Mark

. . 5/30/2008 9/5/2008 OB8.3

Awaiting 
deployment

P-2008 001 5Operational Distributed Hydrologic 
Modeling (DHM) Build 1 (Phase 3)

Vo, Ai Gofus, Joseph . . 5/30/2008 9/5/2008 OB8.3

Conditional 
Approval

P-2007 004 4Integration of HEC ResSim Model 
into NWSRFS

Hsu, Kuang-shen Dietz, Christine Hartman, Robert Hot Start + 
Parameterization

3/27/2007 10/1/2007 5/14/2008 .
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Gate Pending P-2005 023 3Implementation of VAR into Site 
Specific Hydrologic Predictor (SSHP)

Gobs, Chip Glaudemans, 
Mark

. Gate 3 review 7/11/2007 11/21/2007 8/20/2008 OB9

On-track or active P-2005 006 4Dual-Polarization Radar Precip 
Estimates

Stein, Daniel Fresch, Mark . . 6/20/2007 10/6/2009 NEXRAD 11

On-track or active P-2005 035 4High Resolution Precipitation 
Nowcaster (HPN)

Miller, David Fresch, Mark . Stage 4 docs 3/18/2008 9/30/2008 OB9

On-track or active P-2007 017 3Community Hydrologic Prediction 
System (CHPS)

Dietz, Christine Dietz, Christine Dietz, Christine Resolution of 
MODS

5/15/2007 11/20/2007 .

On-track or active P-2008 002 3River Forecast Center (RFC) 
Archive System (RAX) Technology 
Refresh Initiative

Meyer, Julie . . . 6/10/2008 12/9/2008 AWIPS II

Waiting for input P-2007 019 1Experimental Ensemble Forecast 
System (XEFS)

Dietz, Christine Dietz, Christine Dietz, Christine SON Input 7/19/2007 8/10/2007 2/6/2008 .

Zimmerman, Jeff

BranchChief

On-hold P-2006 002 1Site Specific Prediction System 
Enhancement NID

. . . SON document 2/6/2006 .

On-track or active P-2006 015 4Flash Flood Monitoring and 
Prediction (FFMP) - Advance Design

Mullusky, Mary . . . 1/2/2008 4/2/2008 OB8.3
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