
STATUS REPORT - October, November & December 2007 
 
 
Rax Problems 
 
In early to mid December both SERFC and NCRFC suffered hardware failures.  SERFC 
is now back up, but is still checking out the system to make sure everything is actually 
working as it should.  NCRFC is still out of action as of Dec. 31, 2007. 
 
RAX Hardware Refresh 
 
The latest information is as follows.  The hardware is due to be replaced and the project 
is a form/fit/function replacement of existing servers. The OAT (Operational Acceptance 
Test) at selected RFCs (tentatively NWRFC and LMRFC) is scheduled to begin in late 
January/early February.  Full deployment is expected to begin May 1, 2008 and to be 
completed by July 20, 2008. 
 
In addition, a couple of steps have been taken to help alleviate the problems currently 
experienced with inadequate spares.  One additional spare will be placed at NLSC 
(bringing the total to 3), and the WFO/RFC systems are essentially identical except for a 
few hardware options.  This will allow for some flexibility in the event that the 3 spares 
are being used. 
 
 
OSIP/HOSIP Project: RFC Archive Server Technology Refresh Initiative 
 
The HOSIP Stage 1 Statement of Need (SON), and draft OSIP Project Plan, for these 
OSIP/HOSIP projects have been completed.  The SON document was submitted for 
Gate 1 review in late October and approved by the Gate Keeper, Jon Roe.   
 
The SON and Project Plan have been submitted for OSIP Gate1 review and approval.  
The OSIP calls for this project have been scheduled for January 2008. The IWT lead is 
Juliann Meyer and the sponsor is Donna Page.  
 
 
HOSIP Project:  Synchronize RFC Archive DB & IHFS DB Metadata 
 
The applications, run_raxdb_sync and start_raxbase, for this HOSIP project will be 
checked-in in early January and will be part of the ob8.3 delivery.  Testing by APRFC 
and MBRFC was performed as features and options became available. 
 
 
RAX Discrepancy Reports  
 
The following bug fixes will be part of the ob8.3 delivery: 
 



DR#18795 OB7.2: Fatal DatView Editor Error 
DR#18797 OB7.2: The RFC Archiver SHEF Ref Tables Need Updating 
DR#18798 OB7.2: RFC Archiver Shefdecoder Incorrectly Testing 

Data Limits 
DR#18800 OB7.2: OFSSHEF Program Mishandling Missing Data 
DR#18870 OB7.2: DatView Will Not Display More Than Four Years 

of Stage Data 
DR#18921 OB7.2: OFSSHEF Not Correctly Calculating Flow in CMS 
DR#18949 OB7.2: No PostagreSQL log file on RFC Archive Server 
 
 
 
RAX Small Enhancements 
 
The following small Enhancement request will be part of the ob8.3 delivery: 
 

DR #18810 Small Enhancement - Inclusion of Tide Data into the 
Archive DB and Verification 

 
 
User Documentation 
 
The RAXUM team is in the process of identifying which sections of user documentation 
will need to updated for builds ob8.2 and ob8.3. 
 
The sections impacted by ob8.2 changes should be available by the end of January, 
these sections are: 
 

A-1  Summary 
A-4  Getting Started 
C-1  Database Tables by Category 
Appendix A - Database Schema 
Appendix D - Database Table Dictionary 
Appendix G - Database Column Look-up Table 
Appendix H - Overview of Quality Control Tools/Features 

 
The sections for ob8.3 should be available later this spring. The sections identified so 
far are: 
  

A-1  Summary 
A-4  Getting Started 
C-1  Database Tables by Category 
C-2  Naming convention for the SHEF data value tables 
C-3  Table structure for selected tables 
F-1  shef_decode_raw 
G-5  ofsshef 



J-2  DatView 
Appendix A - Database Schema 
Appendix D - Database Table Dictionary 
Appendix G - Database Column Look-up Table.    

 
New sections in ob8.3 will be: 

 
E-2 run_raxdb_sync (IHFS DB -> RAX DB Synchronization) 
J-6 start_raxbase 

 
 


