
  

DRAFT AWIPS Release OB8.2 Alpha and Beta Installation Planning Schedule 
Software milestones in Blue and Yellow…Alpha Sites in Pink…Beta Sites in Green 

CDP is Critical Decision Point for build DRs 
 
 

Schedule as of 
9/27/07 Mon Tue Wed Thu Fri 

August GFE Pre-release 14 15 16 17 

 20 21 22 23 Alpha Readiness 
Review 

 SIT Begins 28 TBDW 30 31 

September Labor Day 4 NMTR 6 CDP Minor 

  GFE Pre-release 11 BCQ 13 14 

 17 18 OSFW / EHU 20 21 

 Beta Readiness 
Review 25 NMTW NHOR SIT Ends 

October 1 2 VUY 4 CDP Major 

 Columbus Day VRH MSR MPX 12 

 15 16 GYX / GSP 18 19 

  22 MFL / OUN OTX / CAR PTR 26 

 29 30 31 1 CDP Critical 

November 5 6 7 8 9 

  Veterans Day 13 14 15 16 

 19 20 21 Thanksgiving 23 

 26 27 28 29 30 

December SyAT Begins 4 5 6 SyAT Ends 

 10 11 TAR / PBZ 13 SVR 

  17 18 19 20 21 

 24 Christmas Day 26 27 28 

January 31 New Years Day 2 Deploy / NWSTC 4 
 

• Radar Build 10 testing at OSFW begins August 13. 
 


