
1

All-Hazards Emergency Message Collection 
System (HazCollect)
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AGENDA

• Introductions/Roll Call - Bert Viloria
• System Overview - Herb White
• Schedule – Jae Lee
• Pre-test requirements - Bert Viloria
• Planned test activities (on/off site) - Bert Viloria
• Questions/Answers
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SYSTEM OVERVIEW
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SCHEDULE

• System Test – week of Sept 8th
• FOTE Readiness Review Meeting – Sept 11 @2pm EDT
• Start of FOTE – Sept 15
• End of FOTE – Dec 5
• FOTE Wrap-up Meeting – Dec 12
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TEST SCHEDULE
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PRE-TEST REQUIREMENTS

FOTE Sites
• AWIPS/CRS/NWWS configured and operational
• NWEM CAFÉ Formatter setup
• HazCollect NWEM products configured in CRS 

database for broadcast.
• Disseminate local Public Notification Messages (PNS)

Emergency Managers
• Install latest DMIS client (V2.3.3) or 3rd party vendor 

client 
• Able to use client software to generate NWEM 

messages – online training
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PLANNED TEST ACTIVITIES
FOR ALL SITES/EMs
• Kickoff meeting with sites and emergency managers (EM) - agenda in FOTE Plan.
• Daily test ADR messages (encouraged)
• Weekly Test Review Group (TRG) meetings – Wednesdays at 2pm EDT

On site testing at WFO Paducah, KY
• End-to-end dissemination including HazCollect server mode tests, message 

correction/update handling
• Failover tests
• National message

On site testing at WFO San Francisco, CA
• DMIS OPEN API interface demonstration
• National message

Off-site testing
• National message.
• Miscellaneous mode and performance tests (2 minute NWEM transmission, 5 seconds user 

authentication into HazCollect, etc.)
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QUESTIONS / ANSWERS


