
ID Task Name

1 AWIPS II Deliveries

2 TO8

3 TO9

4 TO9 test plans

5 TO9 test procedures

6 TO9 Delivery

7 TO9 TTRs Response

8 TO10 Proposal

9 TO10 Delivery

10 TO11

11 TO11 Proposal

12 TO11 Delivery Test plan

13 TO11 Delivery Test procedures

14 TO11 Delivery

15 Post-TO11 Proposal

16 Post-TO11 Support Plan

17 Deployment Plan Proposal

18 Deployment Plan

19

20 Government Response

21 TO9

22 Test Plans

23 New test/use cases

24 Test Procedures

25 TTRs Screened & Delivered

26

27 OB9

28 PIT (Pre-Integration Testing)

29 SWIT

30 Pre-SWIT & SWIT

31 GFE Pre-Release (Pre-Alpha) & Alpha

32 GFE Pre-Release (Pre-Beta) & Beta

33 SyAT

34 SVR

35 OB9 Deployment

36 OB9.1 Maintenance Release

37 OB9.2 Maintenance Release

38 OB9.3 Maintenance Release

2/7

4/14

6/27

9/4

10/14

5/30

2/5

10/31 (Speculative)

3/31 (Speculative)

4/30 (Speculative)

7/2

9/30 (Speculative)

3/31 (Speculative)

3/31

(Speculative)

4/25

5/12

7/14

9/30

12/12

(Draft Dates)

(Draft Dates)

(Draft Dates)
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ID Task Name

39

40 IV&V

41 TO8

42 Develop test plan

43 Develop test cases

44 Run test cases

45 Prelim report results

46 Final report results

47 Generate TO8 Menu Map

48 Evaluate TO8 Menu Map-y/n

49 Evaluate TO8 Menu Map-% comp

50 TO9

51 Develop test plan

52 Rework per Deployment Plan

53 Develop test cases

54 Run test cases

55 Prelim report results

56 Final report results

57 Generate TO9 Menu Map

58 Evaluate TO9 Menu Map-y/n

59 Evaluate TO9 Menu Map-% comp

60 TO10

61 Develop test plan

62 Develop test cases

63 Run test cases

64 Prelim report results

65 Final report results

66 Generate TO10 Menu Map

67 Evaluate TO10 Menu Map-y/n

68 Evaluate TO10 Menu Map-% comp

69

70 Algorithm V&V

71

72 UFE/UE

73 TO8

74 Phase 1-HQ

75 Developer TTR feedback 

76 Phase 2-RHQ

Wong[20%],Williams[5%],Nguyen[20%]

Wong[10%],Kretz[50%],Davison[50%],Williams[10%],Olsen[5%],Nguyen[25%]

4/16

5/14

4/14

11/13

12/11

4/15

5/13

Jay Smith[1%],Jim Korman[1%],Mark Fenbers[1%],Cass Goodman[1%],Dan Baumgardt[1%]

White

2/29

Howieson[10%],Noonan[10%],Watson[10%],Mollner[10%],Ward[10%],Carpenter[10%]
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ID Task Name

77 Phase 3-Field

78 TO9

79 Phase 1-HQ

80 Developer TTR feedback 

81 Phase 2-RHQ

82 Phase 3-Field

83 TO10

84 Phase 1-HQ

85 Developer TTR feedback 

86 Phase 2-RHQ

87 Phase 3-Field

88

89 Post-TO11 Testing

90 Preliminary Plan

91 Coordinated Plan

92 Run Test Cases

93 Prelim report results

94 Final report results

95 C&A

96

97 OT&E

98 OT&E Plan

99 AELC Review

100 RHQ Review

101 Final RHQ Review

102 Coordinate Signature RHQ, WSH

103 Rework per Deployment Plan

104 OT&E Execution

105 System Test

106 Field Test

107

108 Local Application Migration Test Plan

109 Migration Template for RFPs done

110 AWIPS II Standalone h/w Identified

111 Migration Schedules Complete

112 Certify Local Applications complete

113

114 Begin AWIPS II Deployment

UFE Field Offices

10/31

3/27

10/1 (Speculative)

4/29

(Speculative)

8/5

9/10

(Speculative)

(Estimated)

(Estimated)

3/31

4/1

9/5

9/1

9/30
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