

STATUS REPORT - August 2006

Move to PostgreSQL, Build OB7.2

Work continues on the documentation for ob7.2.

Transition of OHD Archive Scripts

First cut at a monitoring script is has been completed, thanks to Joe O. at MARFC and is being reviewed/tested at MBRFC.