

**AWIPS Configuration Control Board (AWCCB)
Meeting Minutes**

August 24th, 2006

Attendees:

Chuck Piercy
Bob Bunge
Susan Reiley

Steve Pink
Brian Gockel

John T. Gordon
Neal Dipasquale

RCs REVIEWED AND THEIR NEW STATUS:

9997 – Approved, with standard caveats.

10,032 – T. Hopkins requested, and it was approved, 2 additional weeks for analysis

10,087 - Approved

10,088 – Remains ON HOLD.

A/I assigned to B. Gockel to meet with the HYDRO CCB Representative to determine how much space is needed by HYDRO.

10,127 - Approved

10,059 – ON HOLD

A/I assigned to J.R. Gordon to contact WR to determine if their firewall and LDAD servers were replaced, if they tried to increase file space, and if a work around exists.

10,089 – Approved

10,129 - Approved, with special and standard caveats.

10,130 – ON HOLD until T. Hopkins approves the response to his question regarding what operational requirements that are not being met.

Old Business:

N/A

Action Items Status:

N/A