

## **UPCOMING ASOS PROJECTS FOR ATRB ACTION:**

### 1. OID/VDU Replacement Using Thin Client System:

OT&E

### 2. Ceilometer Replacement (CL31) with ACU V2.79S:

SIT/ST/OT&E + Meteorological Comparison Evaluation

### 3. ACU Version 3.01: (Ice Accretion + 40 plus new changes) + the following new additions:

- IFW Sensor Output QC Algorithm
- Merge CL31
- Refine the IFW ASOS SYSLOG messages to more accurately Describe sensor's condition

ST – Nov '08 – Feb. '09

OT&E – Feb '09 – July '09

### 4. AWPAG "Frog" Screen:

ST/OT&E required?

### 5. AWPAG Improvements:

- Auxiliary Alter Screen
- Firmware Improvements

OST11 test reports due

ST/OT&E required?

### 6. Wind Sensor Improvements:

- Built-in Test to report failed heater circuit elements (firmware change)
- Static discharge H/W mod.

ST/OT&E required?

