



ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of June 17, 2003

I. CONVENE - 9:30 A.M.

Meeting number 45 of the ASOS Configuration Control Board (ACCB) was held on Tuesday, June 17, 2003, in room 10246 of the Silver Spring Metro Center #2.

Members participating:
OST11 - Rick Ahlberg (Chair)
OPS22 - Dave Mannarano
OS32 - John Bradley
OS7 - Tim Ross
AOP-1000 - Don Bui
ARS-200 - Paul Armbruster
AUA-430 - Vaughn Yates
ATB-460 - Not Represented
AFWA - Not Represented
SPAWARSYSCEN - Ed Heusinger
OS12 - Lewis Kozlosky (Exec. Sec.)

Advisors and guests included: Al Wissman (W/OPS12), Joe DeVost (W/OPS13), Rick Parry (W/OPS22), Peggy Hoch (W/OPS23), Rob Ericson and Felix Lee (W/OS12), Doug Gifford (W/OST32), Ed Cabott (ATB-420) Giles Strickler (AOP-400), and Jerry Kranz (AUA-430).

II. Review of Minutes

The April 8, 2003 minutes were approved as written.

III. Review of Action Item Table

S00585 Urgent Special Observation for Volcanic Eruption (NWS330S)

Tim Ross stated that the ACCB still needs information from the OFCM, and Paul Armbruster plans to push for a meeting between Steve Albersheim and Blaine Tsugawa.

AA564 Development of Freezing Drizzle Algorithm (NWS680S)

Paul Armbruster reported that the FAA issues are still unresolved, and Rick Ahlberg noted that the answer will be needed soon because of the impact to other sensor programs. Tim Ross asked that the action item wording be changed to reference precipitation accumulation rather than intensity.

IV. Software Load Tables

Tim Ross indicated there are no changes to the software load tables and that PPI updates are indicated on the tables.

V. Items for Decision

There were no items for decision.

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items adjudicated or received since the last meeting. The complete summary is listed below.

- o S00585 Urgent Special Observation for Volcanic Eruption (NWS330S) **See Action Item Table**
- o S01146 Ceilometer Replacement (25K); Development (NWS606S B) **Recommended for approval to APMC - In Coordination**
- o S01187 Move Mt. Holly ACU (ERH675S) **Disapproved 4/8/03**
- o S01191 Establish ASOS Connectivity to the Internet OAT (NWS675S E) **Approved 4/15/03**
- o AA564 Development of Freezing Drizzle Algorithm (NWS680S) **See Action Item Table**
- o AB057 Install ASOS at Lanai City HI (PRH02-146H) **Withdrawn 6/4/03**

- AB095 Move ASOS from Caliente, NV to Jackpot, NV (WRH309S) **In Coordination; Site Survey Pending**
- AB253 Replace Willemantic, CT ACU (FAA215) **Approved 4/15/03**
- AB290 ACU Processor Upgrade Deployment (NWS601S C) **APMC Approved 4/29/03**
- AB337 Move ACU and Rotate Wind Tower at Columbus, OH (FAA205) **Approved 5/7/03**
- AB338 Move ACU at Wausau, WI (FAA219) **Approved 5/8/03**
- AB376 Move ACU and Add OID at Denton, TX (FAA220) **Approved 5/14/03**
- AB377 Substitute Spokane, WA for Ft. Wayne, IN for Installation of V2.63 (FAA221) **Approved 6/16/03**
- AB384 Ice Free Wind Sensor Documentation Conversion (Fast Track V0001) **Approved 5/22/03**
- AB385 Ice Free Wind Sensor Firmware Version Change (Fast Track V0004) **Approved 5/22/03**
- AB387 ASOS Dewpoint Sensor Replacement Deployment (NWS603S B) **Approved 6/13/03**
- AB409 Move OID at Minneapolis, MN (FAA223) **Approved 5/3/03**
- AB419 AOMC Data Update for USAF Sites with Omega Power Supply and Handar 25K Ceilometer (Air Force) **In Review**
- AB479 Electrical Changes to the Ice Free Wind Sensor (Fast Track V0003) **Approved 6/16/03**
- AB480 Mechanical Change to Ice Free Wind Sensor Verifier (Fast Track V0006) **In Review**
- AB481 Move Combined Sensor Group (CSG) and ACU at Lawrence, KS (FAA225) **In Review**

VII. Items for Discussion

Rick Ahlberg reported the DRR for AWPAG was held and there is still an issue on which sites will get the equipment.

VIII. Next Meeting

The next ACCB Meeting is scheduled for Tuesday, August 26, 2003, at 9:30 A.M. in Room 12246 of the SSMC2 Building in Silver Spring, Maryland.

IX. ADJOURNED 9:58

ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

CHANGE/DATE	FOCAL PT	REQUIRED ACTION	AI STATUS	DUE
S00585 URGENT SPECIAL OBSERVATION FOR VOLCANIC ERUPTION (NWS330S)	ROSS ARMBRUSTER	INVESTIGATE WHETHER RC SHOULD BE REVISED OR RESCINDED	PENDING	8/03
AA564 DEVELOPMENT OF FREEZING DRIZZLE ALGORITHM (NWS680S)	ARMBRUSTER	INVESTIGATE WHETHER PRECIP ACCUMULATION RATE NEEDS TO BE REPORTED WITH FREEZING DRIZZLE AND IF SPECIS SHOULD BE ISSUED DUE TO ACCUMULATION RATE CHANGES.	PENDING	8/03