

## 12/4/08 On-Site Technical Interchange Meeting (TIM) Action Items

| No. | Description                                                                                                                                                             | Action Lead      | Action Date | Status/Notes                                                                                        |
|-----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------|-----------------------------------------------------------------------------------------------------|
| 1   | Forward softcopy of TIM briefing slides to SEC for posting to ATI site                                                                                                  | Raytheon         | 12/5/08     | <b>Completed 12/5/08</b>                                                                            |
| 2   | Forward softcopy of Raytheon document "Coding Standards and Conventions Applied to AWIPS II to SEC for posting to ATI site                                              | Raytheon         | 12/5/08     | <b>Completed 12/5/08</b>                                                                            |
| 3   | Post documents listed under Item Nos. 1 and 2 to the AWIPS Technology Infusion site                                                                                     | SEC              | 12/9/08     | <b>Completed 12/9/08</b>                                                                            |
| 4   | Provide SEC's Edwin Welles (via e-mail) with target date options for convening a teleconference between NCEP and Raytheon to discuss GRIB decode collaboration for TO11 | Raytheon         | 12/31/08    | Time frame for teleconference should be mid. Jan.- early Feb. 2009                                  |
| 5   | Provide additional training scheduling details to operational sites                                                                                                     | OCWWS<br>SEC/    | TBD         | NCLADT participants inquired about more detailed training plans                                     |
| 6   | Plan needed to ensure GFE automated Text Product testing capability is delivered by TO11 (currently executed through iTools).                                           | Raytheon<br>/OST | 1/30/09     | iTools was included in the AWIPS I baseline to implement automated text product testing capability. |