TO11 Warngen/GFE TIM

March 19-20, 2009

Attendees: Mike Rega (SME), Evan Bookbinder (SME), and Ronla Henry (AWIPS Program Representative)

Input from Mike Rega –

· The Omaha developers provided the status of all 78 current AWIPS Migration (aka AWIPS II) WarnGen Test Trouble Tickets (TTRs).  Raytheon's summary stated that 50% of the items are fixed in TO-10, 27% will be fixed in TO-11 Slice 1 and the remaining 23% will be fixed in TO-11 Slice 3.

· WarnGen Subject Matter Experts (SMEs) Evan Bookbinder (WFO Pleasant Hill MO) and Mike Rega (AWIPS Site Support Team) answered requirements questions from the developers concerning current WarnGen development. 

· The WarnGen SMEs provided requirements information for functions still under development and testing:

· AWIPS I has the ability to combine multiple products into one WarnGen template.  Central Region uses this capability to simplify and speed the creation and issuance of short duration severe weather warnings.

· AWIPS I WarnGen product text QC checking is error prone and OCWWS has informally approved a variance for the new software.   There will be a combination of locked product text and automated text QC checking.

· We discussed site specific geographic localization and configuration topics.
The Omaha developers planned for me test an early version of TO-11 WarnGen on Friday March 20, however no testing was possible.  On both the development system (updated every day with a new build) and the integration system (updated every two weeks with a new build) WarnGen was in an error prone state so that I could not accomplish any testing.  A couple developers tried to remedy the problems Friday morning but were unsuccessful.
