NURO Subgroup Meeting Minutes

August 7, 2007

Attendees:

Lee Anderson

Andrea Bleistein

Mary Mullusky

Mike Brennan

Dave Novak
John Schaake

Paul Schultz

Minutes from 7/11/07 Meeting Minutes Approved

Action Items:

1. Set up meeting with CFI to finalize survey questions (L. Anderson, no later than 8/17/07)

2. Set up meeting for an AWIPS II briefing (L. Anderson, TBD date)

Topics and Summary:

· Discussion about CFI contract
· Approval this week for 15K
· 4 interviews instead of 3

· CFI has started this week


· Survey questions

· CFI wants to add more (~30 total)

· NURO group agrees that may be too many if open ended

· NURO group wants to wait and see some outcome from the interviews before adding more questions

· CFI group will provide anonymous summary of interviews

· This info will help to finalize question for survey

· High impact event list should state that no events have been excluded

· Add Drought to list

· Leave a space for respondents to add high impact events to the list

· Question 5: Could split up ensemble dataset lists by forecast category (e.g. precipitation)

· Question 19: Somehow refer to the type of information that we’ve collected so far in our 4 tables so that all WFOs have had a chance to input information

· New question: What does the forecaster feel their role should be in development of tools/techniques for AWIPS II?
· Uncertainty definition reworked:

Forecast uncertainty is the state of having limited knowledge in which it is impossible to exactly describe the existing state or future outcome, thus, additional information describing the range of possible outcomes is required to complete the forecast. 

· AWIPS II

· NURO team should become more familiar with AWIPS II planning activities

· Raytheon has briefed GSD on its AWIPS2 plans
· There is a gap with development of new tools/techniques from AWIPS to AWIPS II

· Need to find out forecasters role in helping to close gap

· Need to set up a briefing with AWIPS II group (Ronla Henry and/or Jason Tuell)

· Need to be strategic for when AWIPS II is ready

· Provide tasks/tools early on


· Testbed iterations with software/tools to hand off to Raytheon

Next Meeting: Call with Sheri (CFI) to finalize survey questions
Date: TBD, 2007
Time: TBD
Room: TBD
